

Clarification Questions

Eurovision Services

Infrastructure Modernisation RFP

1. Context

1. Carve-out dependencies and ownership boundaries

Given the carve-out context, are there any remaining shared assets, services, tools, networks, contracts, operational teams or responsibilities with EBU or other third parties that may impact the assessment, access to evidence, ownership mapping, target architecture or future migration planning?

Yes. Eurovision Services remains in a transitional phase following its carve-out from the EBU. Certain services, facilities, contracts, and operational dependencies may still exist and should be considered during the assessment. One of the objectives of Phase 1 is to identify, validate, and document any remaining dependencies and their impact on future-state architecture and migration planning.

2. Hard constraints and key milestones

Are there any hard deadlines, contractual commitments, lease expirations, board milestones or operational constraints that should be considered when designing the assessment, target architecture and migration roadmap?

The programme is driven by infrastructure relocation requirements and strategic transformation objectives. The timelines indicated in the RfP are compulsory with a target planning horizon by August 2027. More detailed milestones will be shared during project initiation.

3. Trade-off priorities

If trade-offs are required between cost reduction, resilience, latency, migration speed, operational simplicity and future scalability, which criteria should have priority in decision-making?

- Scalability and flexibility
- Reduction of operational risk
- Service quality and broadcast performance
- Cost optimisation and footprint reduction
- Business continuity and operational resilience.

4. Proposal evaluation expectations

Are there specific aspects that Eurovision Services will value most in the proposal: methodology, relevant experience, technical depth, broadcast/media expertise, ability to accelerate discovery, tooling/accelerators, migration experience, team seniority, commercial model or implementation support capability?

Eurovision Services will primarily evaluate:

- Relevant infrastructure transformation experience
- Ability to combine strategic architecture with practical execution planning
- Pragmatism and actionability of deliverables
- Understanding of mission-critical and low-latency environments
- Quality of methodology
- Understanding of the transformation challenge
- Strength and seniority of the proposed team
- Broadcast and media experience is considered as required.

2. Phase 1

5. Broadcast/media business depth above infrastructure layer

Based on the RFP, we understand that the assessment is infrastructure-led but must be mapped to broadcast/media capabilities such as contribution, processing, distribution, monitoring and booking. Could you clarify the expected depth of analysis above the infrastructure and operating system layer?

Should the scope be limited to:

- a) capability mapping, application/system dependencies, criticality, media-flow constraints, RTO/RPO and migration implications,
- b) or do you expect a deeper functional assessment of broadcast applications, media workflows, MCR/continuity processes or product/service models?

The primary focus remains infrastructure, network, resilience, and architecture.

1. However, vendors are expected to understand the relationship between infrastructure and key business capabilities, including contribution, processing, distribution, monitoring, booking, and operational continuity.
2. A detailed functional review of products, commercial offerings, or service portfolios is not expected unless directly relevant to architecture, resilience, or migration decisions.

The scope is limited to a.

6. Client involvement and validation

To meet the Phase 1 timeline, can we assume that there will be a focal point per domain (e.g. infrastructure, network, operations, broadcast, security, applications/services and finance) with availability for workshops, clarifications and weekly validation of findings?

Eurovision Services intends to provide key stakeholders across infrastructure, network, operations, architecture, security and business domains.

Availability will be coordinated through the project governance structure.

7. Initial evidence pack

Based on the RFP, we understand that the vendor is expected to build a validated inventory and baseline for the current infrastructure and systems landscape. To size the discovery effort properly, could you clarify what initial evidence Eurovision Services expects to make available at project start, even if some sources are incomplete?

Available information may include:

- Network diagrams
- Infrastructure inventories
- Existing architecture documentation
- Monitoring and operational information
- Asset inventories
- Existing project documentation

The assessment phase is expected to validate and consolidate this information and provide a CMDB (Configuration Management Database)

8. Physical discovery of sites, racks and PoPs

For the physical discovery of sites, racks, equipment, connectivity, power/cooling and PoPs, what delivery model would Eurovision Services consider most efficient?

- a) Evidence gathered by your local teams (inventories, rack layouts, photos, DCIM data, power consumption, diagrams and connectivity information) for remote validation by us.
- b) Targeted onsite visits to critical locations.
- c) A combination of both approaches.

Which locations, if any, do you consider impossible to assess properly without onsite presence during Phase 1?
A combined approach is preferred. Eurovision Services expects vendors to leverage available documentation and remote discovery activities wherever practical, complemented by targeted site visits where required.

Geneva / Leuk (main processing Hub's) is expected to be key locations within scope.

9. PoP classification and scope

In addition, as the RFP refers to approximately 50 PoPs, is there already an initial classification by country/city, function, supported services, criticality and dependencies with the main hubs, or should we build that classification during Phase 1?

An initial understanding and classification of PoPs exists; however, further validation and refinement are expected during Phase 1.

10. Access to systems and evidence extraction

To obtain technical evidence and understand actual dependencies, traffic flows and utilisation, what would be the preferred model?

- Temporary use of auto-discovery, dependency mapping or traffic analysis tools during a limited and controlled period.
- Controlled read-only access to authorised tools and systems.
- Information extraction by Eurovision Services teams based on structured requests.
- A combination of the above.

A combination of approaches is anticipated, including:

- Documentation reviews
- Structured information requests
- Controlled access to selected systems and tools where appropriate

Given the nature of the business we doubt that there is automated discovery or tolling applicable to broadcasting infrastructure.

11. BIA, criticality and RTO/RPO

Regarding BIA, criticality and RTO/RPO, is there already an approved classification by business capability, service or business process?

If not, do you expect us to facilitate a lightweight BIA during Phase 1 to define and validate criticality with business and operations stakeholders?

@Hardy: YES

There is a series of contingencies deployed, but no fully mature and formally approved Business Impact Analysis framework is not currently available across all domains.

Vendors should assume that validation and refinement of criticality classifications, resilience requirements and RTO/RPO expectations may form part of the assessment phase.

12. Single Source of Truth

The RFP refers to an Architecture Repository as a single source of truth. Is there an existing tool or platform that Eurovision Services expects us to use, or should the vendor recommend and set up a suitable repository? Is there any preferred technology or vendor for this repository?

If a new tool is required, should the scope include only the recommendation and data model, or also initial configuration, data loading, licensing and governance?

As a result of phase 1 we expect the vendor to deploy an infrastructure repository as a single source of truth. No architecture repository has yet been selected.

Vendors are expected to recommend an appropriate solution and propose how it should be configured, populated and governed.

The intention is for the repository to become a long-term architecture management platform rather than a project-specific deliverable.

2.1. Phase 2

13. To-Be constraints, internal frameworks and standards

To define the To-Be architecture, are there any internal frameworks, corporate policies, regulatory requirements or technical standards that we should use as reference?

For example, architecture, security, continuity, compliance, operations, change management, sourcing, data center or broadcast-specific standards.

Vendors should assume alignment with industry-standard architecture, security, operational resilience and continuity practices.

Broadcast-specific requirements and operational constraints should be incorporated where relevant.

Specific internal standards will be shared with the selected vendor during project initiation.

14. Expected level of design detail

For the Phase 2 target architecture, should the deliverables remain at high-level design and decision-making level, or should selected domains include more detailed designs suitable for implementation planning, such as L2/L3 network diagrams, BCP/DR patterns, data center connectivity, storage or observability design?

The target architecture should be sufficiently detailed to support informed decision-making and migration planning. Eurovision Services has a blueprint in place which should be assessed and revised by the vendor based on the outcome of phase 1.

For critical domains such as network architecture, BCP/DR, site strategy and connectivity, a deeper level of design detail is expected.

15. Process Hub model

The RFP refers to a standardised Process Hub model aligned with the automation layer. Is this model already defined internally, or should the vendor define the target Process Hub model and its implications for workload placement, network design, observability, operations and BCP/DR?

As mentioned in question 14, a strategic direction exists internally; however, the model is not fully defined.

Vendors are expected to assess, challenge and refine the concept as part of the future-state architecture work.

16. Network redesign depth

Given that the network is identified as a critical gap, what level of depth is expected for the network redesign?

- a) Target principles and high-level topology.
- b) More detailed design covering segmentation, corporate/broadcast separation, WAN/MPLS/Internet, data center connectivity, resilience, latency-sensitive flows and capacity model.

The expectation is aligned with option (b). as we do have a high-level future topology concept in place.

Given the strategic importance of the network and its role in service delivery, vendors should include detailed considerations around segmentation, resilience, broadcast and corporate separation, connectivity, latency-sensitive traffic flows and capacity requirements.

17. Technology and Data center recommendations

When the RFP refers to technology stack recommendations, does Eurovision Services expect vendor-neutral architecture patterns, a shortlist of technology options, or specific product/vendor recommendations?

For the data center strategy, should Phase 2 include only site selection criteria and placement principles, or also identification and comparison of specific colocation/data center providers?

Eurovision Services expects practical and vendor-neutral recommendations supported by rationale and trade-off analysis.

2.2. Phase 3

18. Scope boundary: planning vs execution support

Based on the RFP, we understand that Phase 3 should deliver the migration strategy, detailed roadmap, migration playbook and business case. Could you clarify whether Phase 3 is expected to remain a planning and preparation phase, or whether Eurovision Services also expects hands-on support during the actual migration execution?

I don't think it's possible to deliver an execution roadmap without the outcome of phase 1, however, the vendors are supposed to confirm preliminary timelines and cost ranges for the delivery of the migration strategy, planning and roadmap.

Migration execution is currently outside scope and may be addressed through a future phase.

19. Migration playbook level of detail

For the migration playbook, should we assume a reusable migration framework with templates, decision criteria and standard steps, or detailed runbooks per migration wave/service, including prerequisites, cutover steps, rollback approach, validation checks and hypercare?

The playbook should be sufficiently detailed to support execution planning and procurement decisions, without requiring detailed runbooks for every individual migration activity.

20. Business case, TCO baseline and estimation assumptions

For the Phase 3 business case, what level of accuracy is expected, considering that provider quotations and market pricing may be time-sensitive?

Should we build an indicative TCO model using the current cost baseline, assumptions, benchmark/estimated pricing and scenarios, or should we obtain formal vendor quotations where available?

What current cost data will Eurovision Services provide to support the TCO baseline and savings calculation?

An indicative pricing range and timing indication supported by reasonable assumption and cost information. Eurovision Services is conscious that Phase 2 and 3 will require separate detailed validation based on the outcome of phase 1.

21. Migration roadmap granularity, responsibilities and dependencies

Based on the RFP, we understand that Phase 3 should define service-by-service migration waves. To size the effort properly, could you clarify whether Eurovision Services expects:

- a) a high-level migration roadmap showing the main waves, sequencing, key dependencies, risks and decision points
- b) or a more detailed execution roadmap breaking each wave down into specific services/systems, locations, prerequisites, owners, cutover windows, third-party dependencies and validation steps?

As mentioned above, delivery of phase 3 required additional information and shall be provided as an indicative, though realistic, timing and cost estimate.

Eurovision Services expects a service-oriented roadmap identifying major migration waves, dependencies, risks, sequencing logic and key decision points.

The roadmap should be sufficiently detailed to support future execution planning and investment decisions .